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) ZEDERAL COMMUNCATIONS COMMISSION
) OFFICE OF THE SECRETARY

In the Matter of

Telephone Number Portability ) CC Docket No. 95-116
To: Chief, Common Carrier Bureau
ERRATUM

On March 2, 1998, BellSouth Corporation, on behalf of itself and each of its affiliated
companies that are subject to Part 52, Section 52.23(a) of the Commission’s Rules, 47 C.F.R. §
52.23(a) (BellSouth), filed its Petition to Extend Time for Implementation in the above
referenced docket with the Commission, Upon review, BellSouth discovered a typographical
error in the second column of the table appearing on page iii of the Summary - “99” should have

read “98.”

With this filing, BellSouth resubmits page iii of the Summary with the corrected

information.

Respectfully submitted,
BellSouth Corporation
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Theodore R. King:

Its Attorneys
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1155 Peachtree Street, N.E,
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Phase 1 Phase 11 Phase 111 Phase 1V Phase V
Orig.: 182 days ([ Orig.: 135 days | Orig.: 91 days | Orig.: 92 days | Orig.: 92 days
10/1/97-3/31/98 | 1/1/98-5/15/98 4/1/98-6/30/98 | 7/1/98-9/30/98 10/1/98-

12/31/98
Now: 45 days Now: 47 days | Now: 30days | Now: 30 days | Now: 30 days
10/1/98-11/14/98 | 11/15/98- 1/1/99-1/30/99 | 1/31/99-3/1/99 | 3/2/99-3/31/99
12/31/98
Atlanta Miami New Orleans Memphis Birmingham
Ft. Lauderdale Charlotte Louisville Knoxville
Orlando Greensboro Jacksonville Baton Rouge
Tampa Nashville Raleigh Charleston
W. Palm Beach | Mobile
Greenville Columbia
Assumptions:

(1)  February 20, 1998 - August 31, 1998 BellSouth incremental work effort to reengineer
operational systems to new NPAC SMS specifications

(2)  NPAC SMS Delivery prior to September 1, 1998

(3)  September 1, 1998 Post-delivery production ready sequencing completed
(4)  September 1 - September 30, 1998 Inter-Company End-to-End Testing

The net effect, a 90 day extension in the overall implementation schedule, is reasonable

considering the anticipated seven month delay in NPAC delivery and the large number of MSAs in

Region 4, and is well within the nine month period which the Chief of the Common Carrier

Bureau may, on delegated authority of the Commission, waive or stay any of the dates of the

implementation schedule as the Chief may determine is necessary in order to ensure the efficient

development of number portability.

Under Section 52.23(d) of the Commission’s rules, the Chief of the Common Carrier

Bureau may waive or stay any of the dates of the LNP implementation schedule as the Chief

determines is necessary to ensure the efficient deployment of number portability. As shown
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CERTIFICATE OF SERVICE
I do hereby certify that I have this 6th day of March, 1998, served all parties to this action
with a copy of the foregoing ERRATUM by placing a true and cotrect copy of same in the
United States Mail, postage prepaid, addressed to the parties listed on the attached distribution

list.
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Denise W. Tuttle
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